Rock Creek
Restoration Project Schedule Addendum

Summer 2003
Stream Restoration
Current Timeline
Project Design Status | Winter 2001-2002| Spring 2002 | Summer 2002 Fall 2002 Winter 2002-2003| Spring 2003 | Summer 2003 | Fall 2003
Turkey Branch 100% Complete Designs
Permitfing
Construction
Sycamore Creek 100% Complete Designs
Permitting
Construction
Joseph's Branch T00% Complefe Designs
Permitiing
Construction
Coquelin Run 100%: Complete Designs
Permitting
Upper Rock Creek 0% Camplete Designs
Permitting
Consiruction
Alta Vista 0% Begin Designs

*Project map can be found on page 8

Mote: Other projects in Rock Creek are at concept design and will be added to the schedule when final design is scheduled.

Updated 6/16/2003




Rock Creek

Restoration Project Schedule Addendum

Summer 2003
Stormwater Management
Current Timeline
Project Design Status | Winter 2001-2002| Spring 2002 | Summer 2002 Fall 2002 Winter 2002-2003| Spring 2003 Summer 2002 | Fafl 2003
Matthew Henson #1 |700% Complete Designs
(Mew Facility) O Permitting
Construction
Matthew Henson #2 | 100892 Compilete Designs
[New Facility) O Permitiing
Construction
Peppertree T004% Complete Designs
(Retrafit exiating pond) G Fermitiing
Construction
Dunlop 40% Complefe Designs
(Mew Facility) @ Parmittin
Ken Gar 0% Begin Designs
(New Facility) @
Clney Daks 30% Begin Designs
(Retrofit existing pond) @
Stoney Creek (NIH) |[40% Complate Designs
(Mew Facility) @ Permitting
Construction

"Project map can b found on pags 6

Mote: Other projects in Rock Creek are at concept design and will be added to the schedule when final design is scheduled.

Updated 6/16/2003




